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Alvin C. York Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/001-01-2006
Fire Alarm Replacement

$905,000.00 George Armour Ewart Architect
Danny Davis Electric

Finney, B.
Edwards, B.$822,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 10/17/2008

Renovation

168/001-02-2005
Covered Walkway

$396,000.00 Cockrill Design & Planning Inc
Guy M. Knox

Finney, B.
Edwards, B.$275,000.00 Active Construction 8/08/08: Final punch pending canopy fix

Renovation

168/001-02-2006
Baseball Field

$170,000.00 In House (Agency Resources)
Hull-York Lakeland Resource Conserva

Finney, B.
n/a$0.00 In Progress (Planning Projects & S 8/08/08: Project approximately 90% complete

11/27/07: Project approximately 50% complete 
(construction)
11/06/07: Road contract in progress, ADA will be 
additional services

Grant

168/001-02-2007
Utilization Plan

$275,000.00 Upland Design Group, Inc. Finney, B.
n/a$0.00 In Progress (Planning Projects & S 9/17/08: Project no longer on hold, Design 

NTP/Continue authorized
8/08/08: Extend contract to 7/14/09
8/08/08: Processing Amendment/Kitchen-Cafeteria
1/29/08: Designer Agreement executed (Personal 
Services Contract)
12/05/07: Contract to Designer for signature
11/07/07: Personal Service Contract in draft stage

Planning

168/001-02-2008
Accessibility Upgrades

$1,632,000.00 Upland Design Group, Inc. Finney, B.
Edwards, T.$0.00 SBC Approved - Awaiting Contra

Renovation

168/001-03-2005
Energy Savings

$725,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$725,000.00 Active Construction 8/13/08: Meeting with Energy and Designer of Record

Energy

168/001-03-2007
Replace Five HVAC Units

$533,590.00 Armando Basarrate & Assoc., Inc. Finney, B.
Edwards, B.$401,500.00 Design Development Phase 8/13/08: Meeting with Designer of Record and Energy

7/23/08: Delays, coordination issues with AYI Energy 
project and this project designe/Hodge/JCI
4/23/08: Designer Supplement issued/Term 1=145 
days/Term 2=60 days
11/20/07: Program approved, NTP to combined 
SDP/DDP authorized
11/01/07: Design NTP
10/11/07: Designer Agreement executed/Term 1=110 
days/Term 2=70 days

Renovation

168/001-03-2008
Purchase Portables

$325,000.00 Finney, B.
n/a$0.00 Active Construction 8/08/08: Construction underway

8/13/08: NTP for cabling services issued @ $14,130

Purchasing Contract

8 Projects ( Total Budgeted Cost of Projects )$4,961,590.00
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Camp Clements Campus
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

162/003-01-2007
Life Safety Codes and Paving

$300,000.00 ArchiStructures, Inc. Finney, B.
Edwards, T.$170,000.00 Program Verification Phase 8/08/08: Planning meeting to determine next step

3/05/08: Site Scoping Meeting No. 2
1/31/08: Design NTP to Program Phase
10/09/07: Designer Agreement executed
11/08/07:  $75,000 Supplement in process for ADA Plan

Renovation

1 Project ( Total Budgeted Cost of Projects )$300,000.00
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East Tennessee School for the Deaf
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/007-01-2003
Old Gym Update

$4,812,105.00 Lamar Dunn & Associates
Wood Brothers Construction Company

Finney, B.
Edwards, T.$4,257,000.00 Active Construction 1/15/08: Construction NTP

1/09/08: Preconstruction conference
10/31/07: Bid Date
12/12/07: Construction contract executed
11/08/07: Construction contract is in process

Renovation

168/007-01-2005
Fire Safety Update - Ph 2

$1,200,000.00 Grieve Associates Architects Finney, B.
Edwards, T.$1,100,000.00 Program Verification Phase

ON HOLD
11/07/07: Project on hold awaiting bidding on 
#168/007-02-2004, Fire Code Upgrade Ph 1, Designer 
delays

Renovation

168/007-01-2008
Infrastructure Study

$250,000.00 Armando Basarrate & Assoc., Inc. Finney, B.
n/a$0.00 SBC Approved - Awaiting Contra

Study

168/007-02-2003
Renovation to Middle School

$2,900,214.00 Bullock Smith & Partners, Inc.
Southern Constructors, Inc.

Finney, B.
Edwards, B.$2,679,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 8/28/08, Designer not closed out.
5/19/08: Warranty Inspection performed, no punch items

Renovation

168/007-02-2004
Firecode Upgrade Phase 1

$1,885,000.00 Grieve Associates Architects
Wood Brothers Construction Company

Finney, B.
Edwards, T.$1,730,000.00 Active Construction 8/08/08: All four TGA cottages have FM approved 

egress
5/19/08: Construction NTP
3/05/08: Construction contract executed
2/15/08: Tim Edwards CA takes over
1/31/08: Construction contract in process
1/16/08: Bid date
11/07/07: Awaiting Fire Marshal approval letter before 
project can advance to bidding phase
8/07/07: NTP to CDP authorized

Renovation

168/007-02-2005
Pocket Boiler Replc

$1,115,000.00 Vreeland Associates Engineers Finney, B.
Edwards, T.$1,017,500.00 Construction Document Phase 7/15/08: 95% CDP

5/05/08: 50% CDP 5/01/08

Renovation

168/007-02-2007
Codes Compliance Phase 3

$1,600,000.00 George Armour Ewart Architect Finney, B.
Edwards, T.$1,443,200.00 Design Development Phase 6/27/08: Project placed ON HOLD for 60 days, 

proposed scope change
6/17/08: 60 day time extension granted to complete 
DDP
2/12/08: Design NTP to combined Program/SDP/DDP
2/06/08: Design Agreement executed
12/05/07: Contract to Designer for signature

Renovation

168/007-03-2007
Maint. Access Road

$2,250,000.00 George Armour Ewart Architect Finney, B.
Edwards, T.$2,000,000.00 Construction Document Phase 7/23/08: Received for CDP review

5/06/08: DDP approved, CDP authorized
2/29/08: Access to campus via escort allowed
2/26/08: Design NTP to combined Program/SDP/DDP 
1/29/08: Design Agreement executed
12/05/07: Contract to Designer for signature

Demolition
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168/007-04-2004
Fire Alarm Sys Replace

$355,000.00 Lamar Dunn & Associates
Wood Brothers Construction Company

Johnston, S.
Edwards, T.$275,000.00 Active Construction 6/30/08: Construction NTP issued, RSC is 1/21/09 (100 

days)
5/02/08: Construction contract executed
4/09/08: Bid Date
3/25/08: Pre Bid Conference

Renovation

168/007-04-2005
Cottage HVAC Replc

$220,000.00 Kelso-Regen & Associates, Inc.
Four Seasons, Inc.

Johnston, S.
Edwards, T.$197,000.00 Project Closed Out

Awaiting One-Year Corr Insp
12/7/08:  Year End Warranty Due

Renovation

168/007-04-2007
New School Planning

$200,000.00 Blankenship & Partners LLC Finney, B.
n/a$0.00 In Progress (Planning Projects & S 8/07/08: Project extended to 7/14/09

2/20/08: Received draft 20% program analysis
1/17/08: Design NTP issued-180 days 
1/11/08: Personal Services Contract executed
12/10/07: Contract in State signature process
11/26/07: Contract to Designer for signature
11/07/07: Personal Services Contract in draft stage

Planning

168/007-05-2005
Energy Savings

$1,470,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$1,350,000.00 Active Construction 2/10/06: Construction NTP issued

Energy

12 Projects ( Total Budgeted Cost of Projects )$18,257,319.00
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Tennessee School for the Blind
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/005-01-2005
Gym Upgrade-Reroof

$1,440,000.00 Moody Nolan LTD, Inc.
Ragan Construction Co. DBA Southern 

Law, V.
Law, V.$401,000.00 Root Project

With Subprojects
Warranty inspection due 1/15/09
1/16/08: Substantial Completion/Final Inspection
Project was revised by management.  This subscript is 
for roof.  Subscript 02 is for gym renovations.  Money 
was moved by management.  There is no subscript 01.

Re-roof

168/005-01-2005-02
Gym Renovations-Phase 2

$1,072,072.76 Moody Nolan LTD, Inc. Law, V.
Edwards, B.$835,850.00 Construction Document Phase 7/02/08: DDP approved, NTP to CDP authorized

5/01/08: Contract is in process, and design has started
2/26/08: SDP approved NTP to DDP authorized
11/01/07: Contract with Designer for signature

Renovation

168/005-01-2006
Exterior Wall Repairs

$720,000.00 C. A. Smith, P.C.
Mid-Continental Restoration Co., Inc.

Law, V.
Law, V.$742,500.00 Substantially Complete

Awaiting One-Year Corr Insp
Warranty Inspection due 9/05/2009
9/5/08: Substantially complete.
10/29/07: Construction NTP

Renovation

168/005-01-2007
Chiller Replacement

$150,000.00 n/a
n/a

Johnston, S.
n/a$150,000.00 In Progress (Planning Projects & S

Procure by General ServicesRenovation

168/005-01-2008
Geothermal Addition

$233,000.00 Neville Engineering Finney, B.
Edwards, B.$0.00 Contract Executed - Awaiting NT

Awaiting NTP
9/22/08: Designer requested underground utility 
location-now in progress and waiting.
8/11/08: Designer Agreement executed

Renovation

168/005-02-2005
Energy Savings

$715,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$715,000.00 Active Construction

Energy

168/005-02-2006
Lending Library Relocation

$850,000.00 Mayo Architecture Finney, B.
Edwards, B.$726,000.00 Bidding Phase 8/08/08: Waiting 24 hrs. for Bid Recommendations 

from Designer
8/07/08: Bid Date
7/25/08: Pre-Bid Conference
7/02/08: CDP complete
4/17/08: Supplement to Designer Agreement executed-
ADD 30 days DDP/30 days CDP (original 120/90), 
additonal structural engineering and FM review due to 
change of use.
2/27/08: Preagenda, add $400,000
2/12/08: Approval SFMO received
1/28/08: Revised structural submitted to SFMO
1/11/08: Structural revision received by Designer
11/29/07: SFMO request for Structural Evaluation 
Report
11/06/07: Revised plans submitted to SFMO
9/25/07: Fire hydrant flow info provided
9/21/07: SFMO Fire Hydrant Flow Test
8/28/07: Plans submitted to City of Nashville
7/18/07: TSB LLR final CDP review

New Construction

168/005-02-2007
Electrical Upgrades

$975,000.00 Mayo Architecture Johnston, S.
Patteson, G.$880,000.00 Construction Document Phase 5/01/08: DDP approved, NTP to CDP authorized

1/18/08: NTP to combined SDP/DDP
11/02/07: Design contract executed

Renovation
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168/005-02-2008
Building Upgrades

$1,450,000.00 Kline Swinney Associates Finney, B.
Edwards, B.$0.00 SBC Approved - Awaiting Contra

Renovation

168/005-03-2007
Campus Improvements

$2,524,200.00 Lyle-Cook-Martin Architects, Inc. Finney, B.
Patteson, G.$2,236,850.00 Construction Document Phase 9/05/08: DDP approved, NTP to CDP authorized, Audit 

received
8/22/08:  DDP meeting
8/07/08: ADD 66 days to DDP authorized duration due 
to delays in gathering plan documentation (original 
duration was 154 days) 
8/01/08: CDP review docs received
1/17/08: Design NTP to SDP/DDP authorized
11/26/07: On HOLD awaiting haz-mat survey
10/29/07: Design Agreement executed

Renovation

168/005-03-2008
Guest Cottage Replacement

$460,000.00 Buchart-Horn, Inc. Finney, B.
Edwards, B.$0.00 SBC Approved - Awaiting Contra

New Construction

11 Projects ( Total Budgeted Cost of Projects )$10,589,272.76

West Tennessee School for the Deaf
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/009-01-2006
Fire Code Upgrade

$95,000.00 NJC, INC
Golden Rule Mechanical

Johnston, S.
Loggins, B.$77,000.00 Active Construction 6/06/08: Construction NTP, RSC is 9/04/08 

4/11/08: Construction Contract executed
3/26/08: Bid Date
3/11/08: PreBid Conference
2/22/08: CDP approved

Renovation

168/009-01-2007
Roof Replacements

$460,000.00 Clark - Dixon Associates
B Four Plied, Inc.

Law, V.
Loggins, B.$401,000.00 Active Construction 6/20/08: Construction Notice to Proceed issued, RSC is 

10/17/08 (120 days)
6/02/08: Construction contract executed
5/01/08: Apparent low bidder is B-4Plied
4/22/08: Bid Date
4/08/08: Pre Bid Conference
2/25/08: CDP approved
11/07/07: NTP to combined DDP/CDP issued
10/08/07: Design NTP issued

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$555,000.00

$34,663,181.76Department Totals:  Projects  Valued  at34 ( Total Budgeted Cost of Projects )
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